
Contractor:  University of Hawaii at Manoa, Social Science Research 

Project Period:  September 1999 through September 2001 

Federal Funds:  $70,,957                  Matching Funds:  $70,957 

% of Project Completed:  90%        % of Funds Remaining:  20% 

Project Purpose/Goal:  To promote the use of best management prac-
tices by hotels, condominiums, and golf courses on Maui to reduce nu-
trient inputs that result in macro algal bloom events. 

Status:  Project is complete, except for one last deliverable.  The con-
tractor is required to submit for our review and approval a BMP manual 
for landscaping.  The contractor has already submitted the BMP self as-
sessment manual for hotels, condominiums, and golf courses. 

Pollution Prevention (P2) Assistance 
Program 

Contractor:  County of Maui, Department of Public Works 

Project Period:  August 1998 through December 2001 

Federal Funds:  $  150,000               Matching Funds:  $  150,000 

% of Project Completed:  100          % of Funds Remaining:  46 

Project Purpose/Goal:  To procure the services of a part-time water-
shed coordinator to facilitate incorporation of watershed management 
practices identified in the West Maui Watershed Management Project 
into the County of Maui’s standard operating procedures. 

Status:  The contract will be terminated on October 30, 2001.  Required 
final documents, manuals, quarterly status reports, and final expenditure 
reports have not yet been submitted.  Final payment will not be proc-
essed until these deliverables are received. 

Maui County Watershed Coordinator Project 

Contractor:  West Maui Soil & Water Conservation District 

Project Period:  May 2001 through May 2002 

Federal Funds:  $47,000                   Matching Funds:  $47,000 

% of Project Completed:  0              % of Funds Remaining:  100% 

Project Purpose/Goal:  To implement Best Management Practices on 
Maui Pineapple Company land in West Maui to help prevent the further 
degradation of West Maui near coastal waters. 

Status:  Due to the Company’s peak season and labor shortage, there 
has been no progress made on this project to date. 

West Maui Conservation Project 
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       CWA Section 104(b)(3) pro-
vides funding for projects that  ac-
complish storm water control, 
sludge management, and pretreat-
ment.  Currently PRC utilizes these 
funds in administering 5 contracts 
with demonstration sites, training, 
and surveys  incorporated into ef-
forts to control storm water.   
 
       The majority of funds have been 
targeted for the West Maui  Water-
shed.  West Maui identified the 
abundance of macro algae,   in its 
Watershed Owners Manual, to be a 
species that "grows like a weed" and 
is difficult to control.  Algal  blooms 
in West Maui involve three types of 
macroalgae:   Cladophora, Hypnea, 
and Ulva.  Elevated concentrations 
of  dissolved nitrogen and phospho-
rus in the narrow band of nearshore  
water where macro algae thrives is 
attributed to groundwater seeps  
which carry fertilizer leachate from 
large-scale agriculture, cesspools, 
and septic systems.  With funding 
provided to contractors on Maui, 
PRC works to reduce nutrient input 
to the  ocean from the watershed, 
and help improve the quality of 
West  Maui's coastal waters for rec-
reational use and aesthetic purposes. 

104(b)(3) 
Macro Algal 
Bloom Grant  



       The program has been responsible for the oversight of sixteen (16) subwatershed projects in the Ala 
Wai Watershed.  Fourteen (14) projects have been completed.  The majority of success among the projects 
is in educating the community at large.  Through stream clean ups, school projects, and restoration work,  
commitment and involvement of residents of the subwatersheds have increased.  People acknowledge the 
polluted runoff problems in the watershed, consider solutions and options, and in some cases take responsi-
bility for controlling and reducing nonpoint source pollution in the Ala Wai Watershed.   The sixteen (16) 
subwatershed projects are listed below: 

 

• Youth for Environmental Services’ (YES) Educational Outreach and Project Coordination 

• Demonstration Taro Loi at Manoa School 

• Waa Aina Restoration Project 

• The Palolo Community Projects and Taro Loi 

• Kanaha Stream Restoration 

• Streambank Restoration by Kaimuki High School 

• Manoa Streambank Restoration Project 

• Tantulus Dumping Mitigation 

• Kaneloa Wetlands Restoration in Kapiolani Park (On-going) 

• McKinley High School Water Quality Training and Testing 

• Hawaiian Plant Garden and Curriculum at Kuhio School 

• Waikiki Storm Drain Filter Installation 

• Community Research Park on Waahila Ridge 

• Magic Island Planting 

• Ala Moana Storm Drain Filter Installation 

• School Water Quality Monitoring Program (On-going) 

Ala Wai Canal Watershed Improvement Projects 
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Participants at clean up events for the Tantalus 
Dumping Mitigation Project. 

The project coordinated with the 
City & County of Honolulu Bulky Item 

Pick-up program. 

Poles were installed to deter people from 
backing their trucks up to dump trash over 

the edge of the lookout. 


